

Monthly Progress Report - April 2025

Project	Kestrel Valley Link Road
Document	KVL-CGC-100-RP-G-0004
Revision	P01
Status	FI - For information
Date	6 May 2025
Originator	Castlegate Civils Ltd

Rev	Date	Description
P01	06/05/2025	Issued

1 Summary

April 2025. Topsoil strip and the first cuttings started. Earthworks resequenced around the later telecom duct diversion.

2 Progress by area

Area	Progress	Issues
Earthworks	15% of cut complete	Resequenced around telecom diversion
River Kest Bridge	Piling rig due 9 May	None
Utilities	Northgrid cable diversion near complete	Telecom diversion in June

3 Programme

On programme against the baseline. Completion 30 April 2026.

4 Health and safety

No reportable incidents. One near miss at the compound gate.

Prepared by: Mark Bellamy, Project Manager, Castlegate Civils Ltd