

Monthly Progress Report - May 2025

Project	Kestrel Valley Link Road
Document	KVL-CGC-100-RP-G-0005
Revision	P01
Status	FI - For information
Date	4 June 2025
Originator	Castlegate Civils Ltd

Rev	Date	Description
P01	04/06/2025	Issued

1 Summary

May 2025. West abutment piling completed. The Northgrid 11 kV cable diversion was energised on 12 May. The Pond 2 East design is under review after the council's flood model update.

2 Progress by area

Area	Progress	Issues
Earthworks	38% of cut complete	None
River Kest Bridge	West abutment piles complete	None
Utilities	Northgrid diversion complete	Telecom diversion from 2 June

3 Programme

On programme against the baseline. Completion 30 April 2026.

4 Health and safety

No reportable incidents.

Prepared by: Mark Bellamy, Project Manager, Castlegate Civils Ltd