

Monthly Progress Report - March 2025

Project	Kestrel Valley Link Road
Document	KVL-CGC-100-RP-G-0003
Revision	P01
Status	FI - For information
Date	4 April 2025
Originator	Castlegate Civils Ltd

Rev	Date	Description
P01	04/04/2025	Issued

1 Summary

March 2025. Mobilisation and site set-up completed. Vegetation clearance finished on 28 March. Newt trapping near field pond FP1 in progress.

2 Progress by area

Area	Progress	Issues
Site clearance	Complete	None
Earthworks	Not started	Starts 7 April
Utilities	Northgrid diversion under way	None

3 Programme

On programme against the baseline. Completion 30 April 2026.

4 Health and safety

No reportable incidents.

Prepared by: Mark Bellamy, Project Manager, Castlegate Civils Ltd