

Monthly Progress Report - August 2025

Project	Kestrel Valley Link Road
Document	KVL-CGC-100-RP-G-0008
Revision	P01
Status	FI - For information
Date	4 September 2025
Originator	Castlegate Civils Ltd

Rev	Date	Description
P01	04/09/2025	Issued

1 Summary

August 2025. East abutment piling resumed on 11 August with 24 m piles. Revised Mill Lane culvert drawings and protection slab details were issued on 20 August and RFI-0013 was closed. The Eastern Roundabout alternative aggregate was approved with comments.

2 Progress by area

Area	Progress	Issues
Earthworks	91% of cut complete	On programme
River Kest Bridge	East abutment piling 5 of 8 piles complete	None
Mill Lane culvert	Excavation started	Northvale Water acceptance of slab awaited
Eastern Roundabout	Binder course complete	High friction surfacing added to approaches

3 Programme

Pond 2 East start depends on the enlarged pond drawings. A programme update will follow.

4 Health and safety

No reportable incidents.

Prepared by: Mark Bellamy, Project Manager, Castlegate Civils Ltd