

Project Quality Plan

Project	Kestrel Valley Link Road
Document	KVL-CGC-000-RP-G-0002
Revision	P01
Status	FI - For information
Date	3 March 2025
Originator	Castlegate Civils Ltd

Rev	Date	Description
P01	03/03/2025	First issue

1 Quality management

Inspection and test plans for each activity, hold points agreed with the designer, and a monthly quality report.

2 Records

Test results, inspection records and material certificates are held in the site quality file and summarised in the monthly progress report.

Prepared by: Lee Hartley, Quality Manager, Castlegate Civils Ltd